

PROJECT MANAGEMENT IN PRACTICE

Fourth Edition

Samuel J. Mantel, Jr.
University of Cincinnati

Jack R. Meredith
Wake Forest University

Scott M. Shafer
Wake Forest University

Margaret M. Sutton
Sutton Associates

International Student Version



WILEY

JOHN WILEY & SONS, INC.

C O N T E N T S

1 THE NATURE AND SELECTION OF PROJECTS 1

- 1.1 What Is a Project? 1
 - Trends in Project Management 2
- 1.2 Project Management vs. General Management 4
 - Major Differences 4
 - Negotiation 5
- 1.3 What Is Managed? The Three Goals of a Project 6
- 1.4 The Life Cycles of Projects 8
- 1.5 Selecting Projects to Meet Organizational Objectives 10
 - Nonnumeric Selection Methods 11
 - Numeric Selection Methods 12
- 1.6 Confronting Uncertainty—the Management of Risk 21
 - Considering Uncertainty in Project Selection Decisions 22
 - Considering Disaster 30
- 1.7 The Project Portfolio Process 31
 - Step 1: Establish a Project Council 31
 - Step 2: Identify Project Categories and Criteria 31
 - Step 3: Collect Project Data 33
 - Step 4: Assess Resource Availability 33
 - Step 5: Reduce the Project and Criteria Set 34
 - Step 6: Prioritize the Projects within Categories 34
 - Step 7: Select the Projects to Be Funded and Held in Reserve 34
 - Step 8: Implement the Process 35
- 1.8 The Materials in this Text 36
 - Review Questions 37
 - Discussion Questions 37
 - Problems 38
 - Incident for Discussion 39
 - Case: Vinyl-Line 40
 - Case: Kometcode 41
 - Bibliography 42

2 THE MANY TASKS OF MANAGING AND ORGANIZING PROJECTS 44

- 2.1 The PM's Roles 45
 - Facilitator 45
 - Communicator 47
 - Virtual Project Manager 48
 - Meetings, Convener and Chair 49

2.2	The PM's Responsibilities to the Project	50
	Acquiring Resources	50
	Fighting Fires and Obstacles	51
	Leadership and Making Trade-Offs	51
	Negotiation, Conflict Resolution, and Persuasion	52
2.3	Selection of a Project Manager	53
	Credibility	53
	Sensitivity	54
	Leadership, Style, Ethics	54
2.4	Project Management as a Profession	55
2.5	Fitting Projects Into the Parent Organization	57
	More on "Why Projects?"	57
	Pure Project Organization	58
	Functional Project Organization	60
	Matrix Project Organization	61
	Mixed Organizational Systems	64
	The Project Management Office and Project Maturity	64
2.6	The Project Team	66
	Matrix Team Problems	67
	Intrateam Conflict	68
	Review Questions	72
	Discussion Questions	72
	Incidents for Discussion	72
	Case: Vackolly Travel	73
	Case: Crux Mineral Laboratory	74
	Bibliography	77

3 THE PROCESS OF PLANNING A PROJECT 79

3.1	The Contents of a Project Plan—The "Project Charter"	79
3.2	The Planning Process—Overview	83
3.3	The Planning Process—Nuts and Bolts	84
	The Launch Meeting—and Subsequent Meetings	84
	Sorting Out the Project—The Work Breakdown Structure (WBS)	87
	Extensions of the Everyday WBS	90
3.4	More on the Work Breakdown Structure and Other Aids	96
	The RACI Matrix	97
	A Whole-Brain Approach to Project Planning	98
3.5	Multidisciplinary Teams—Balancing Pleasure and Pain	102
	Integration Management	102
	Interface Coordination—Interface Management	104
	The Design Structure Matrix	105
	Comments on Empowerment and Work Teams	107
	Review Questions	108
	Discussion Questions	109
	Problems	109
	Incidents for Discussion	110
	Case: Merrall's Airport Hotel—1	111
	Case: John Wiley & Sons	113
	Bibliography	113

4 FROM PROJECT PLAN TO PROJECT BUDGET 115

- 4.1 Methods of Budgeting 116
 - Top-Down Budgeting 118
 - Bottom-Up Budgeting 119
- 4.2 Cost Estimating 120
 - Work Element Costing 120
 - The Impact of Budget Cuts 121
 - An Aside 122
 - Activity vs. Program Budgeting 124
- 4.3 Improving Cost Estimates 125
 - Forms 126
 - Learning Curves 126
 - Tracking Signals 130
 - Other Factors 131
- 4.4 Budget Uncertainty and Risk Management 133
 - Budget Uncertainty 133
 - Risk Management 136
- Review Questions 144
- Discussion Questions 144
- Problems 145
- Incidents for Discussion 146
- Case: Merrall's Airport Hotel—2 146
- Case: Pictelmatz 148
- Bibliography 149

5 SCHEDULING THE WORK OF A PROJECT 151

- 5.1 PERT and CPM Networks 152
 - The Language of PERT/CPM 152
 - Building the Network 153
 - Finding the Critical Path and Critical Time 155
 - Calculating Activity Slack 157
 - Doing It the Easy Way—Microsoft Project (MSP) 158
- 5.2 Project Uncertainty and Risk Management 161
 - Calculating Probabilistic Activity Times 161
 - The Probabilistic Network, an Example 162
 - Once More the Easy Way 164
 - The Probability of Completing the Project on Time 165
 - Selecting Risk and Finding D 171
 - The Case of the Unreasonable Boss 171
 - The Problem with Mergers 172
- 5.3 Simulation 173
 - Traditional Statistics vs. Simulation 176
- 5.4 The Gantt Chart 178
 - The Chart 178
- 5.5 Extensions to PERT/CPM 182
 - Precedence Diagramming 183
 - Final Thoughts on the Use of These Tools 184

Review Questions	186
Discussion Questions	186
Problems	186
Discussion Problem	188
Incidents for Discussion	189
Case: Merrall's Airport Hotel—3	189
Case: Sparkel	193
Bibliography	194

6 THE ALLOCATION OF SCARCE RESOURCES TO MULTIPLE PROJECTS 196

6.1 Expediting a Project	197
The Critical Path Method	197
Fast-Tracking a Project	201
6.2 Resource Loading	202
The Charismatic VP	207
6.3 Resource Leveling	208
Resource Loading/Leveling and Uncertainty	214
6.4 Allocating Scarce Resources to Projects	216
Some Comments about Constrained Resources	217
Some Priority Rules	217
6.5 Allocating Scarce Resources to Several Projects	218
Criteria of Priority Rules	220
The Basic Approach	220
Resource Allocation and the Project Life Cycle	221
6.6 Goldratt's <i>Critical Chain</i>	222
Estimating Task Times	225
The Effect of Not Reporting Early Activity Completion	226
Multitasking	226
Common Chain of Events	229
The Critical Chain	230
Review Questions	231
Discussion Questions	232
Problems	232
Incidents for Discussion	233
Case: Merrall's Airport Hotel—4	234
Case: Goodwyll Health Campaign	235
Bibliography	236

7 KEEP PROJECTS ON COURSE, TIME, AND BUDGET 238

7.1 The Plan-Monitor-Control Cycle	238
Designing the Monitoring System	240
7.2 Data Collection and Reporting	241
Data Collecting	241
Data Analysis	242

- Reporting and Report Types 243
- Meetings 245
- Virtual Meetings, Reports, and Project Management 246
- 7.3 Earned Value 247
- 7.4 Project Control 254
 - Purposes of Control 255
- 7.5 Designing the Control System 256
 - Types of Control Systems 258
 - Tools for Control 260
- 7.6 Scope Creep and Change Control 263
- Review Questions 265
- Discussion Questions 265
- Problems 266
- Incidents for Discussion 266
- Case: Merrall's Airport Hotel—5 268
- Case: Noobeam 270
- Bibliography 271

8 COMPLETING AND EVALUATING THE PROJECT 272

- 8.1 Evaluation 272
 - Evaluation Criteria 273
 - Measurement 274
- 8.2 Project Auditing 275
 - The Audit Process 275
 - The Audit Report 277
- 8.3 Project Termination 280
 - When to Terminate a Project 280
 - Types of Project Termination 281
 - The Termination Process 282
 - The Project Final Report 284
- Review Questions 285
- Discussion Questions 285
- Incidents for Discussion 286
- Case: Merrall's Airport Hotel—6 286
- Case: Dragonprex's Audit 289
- Bibliography 290

APPENDIX A: PROBABILITY AND STATISTICS 291

- A.1 Probability 291
 - Subjective Probability 292
 - Logical Probability 292
 - Experimental Probability 292
- A.2 Event Relationships and Probability Laws 292
 - The Multiplication Rule 293
 - The Addition Rule 294

A.3 Statistics	294
Descriptive versus Inferential Statistics	295
Measures of Central Tendency	296
Measures of Dispersion	297
Inferential Statistics	298
Standard Probability Distributions	299
Bibliography	300

 NAME INDEX	301
---	-----

 SUBJECT INDEX	305
--	-----
