

Project Risk Management

*Essential Methods for Project
Teams and Decision Makers*

YURI RAYDUGIN

WILEY

' Contents

Foreword xv

Preface xix

Acknowledgments xxix

PART I: FUNDAMENTAL UNCERTAINTY OF A PROJECT OUTCOME

Chapter 1: Nature of Project Uncertainties **3**

Phases of Project Development and Project Objectives	4
Quest for Predictability of Project Outcome	5
Sources and Types of Deviations from Project Objectives	7
Key Objects of Risk (or Uncertainty) Management: Do We Really <i>Know</i> What We Try to Manage?	15
Uncertainty Exposure Changers	24
Conclusion	26
Notes	26

Chapter 2: Main Components of a Risk Management System **29**

Risk Management Plan	30
Organizational Framework	32
Risk Management Process	39
Risk Management Tools	52
Conclusion	59
Notes	60

Chapter 3: Adequacy of Methods to Assess Project Uncertainties **61**

Review of Deterministic Qualitative (Scoring) Methods	62
Review of Deterministic Quantitative Methods	68
Review of Probabilistic Qualitative Methods	76

- Contents

Review of Probabilistic Quantitative Methods	80
Conclusion	87
Notes	88

PART II: DETERMINISTIC METHODS

Chapter 4: Uncertainty Identification	91
When Risk Management Becomes Boring	92
Three Dimensions of Risk Management and Uncertainty Identification	93
Risk Identification Workshops	95
Sources of Uncertainties and Risk Breakdown Structure	98
Bowtie Diagrams for Uncertainty Identification	101
Three-Part Uncertainty Naming	107
Role of Bias in Uncertainty Identification	110
Room for Unknown Unknowns	113
Conclusion	118
Notes	118
Chapter 5: Risk Assessment and Addressing	119
Developing a Risk Assessment Matrix	120
Using a Risk Assessment Matrix for Assessment As-Is	129
Five Addressing Strategies	136
Assessment after Addressing	141
Project Execution through Risk Addressing (PETRA)	145
Role of Bias in Uncertainty Assessment	147
Conclusion	149
Notes	150
Chapter 6: Response Implementation and Monitoring	151
Merging Risk Management with Team Work Plans	152
Monitor and Appraise	153
When Uncertainties Should Be Closed	154
When Should Residual Uncertainties Be Accepted?	155
Conclusion	155
Note	156
Chapter 7: Risk Management Governance and Organizational Context	157
Risk Management Deliverables for Decision Gates	158
Ownership of Uncertainties and Addressing Actions	160
Management of Supercritical Risks	162

Risk Reviews and Reporting	»	164
Bias and Organizational Context		168
Conclusion		175
Notes		175
Chapter 8: Risk Management Tools		177
Three Dimensions of Risk Management and Structure of the Uncertainty Repository		178
Risk Database Software Packages		181
Detailed Design of a Risk Register Template in MS Excel		184
Commercial Tools for Probabilistic Risk Analyses		185
Conclusion		191
Notes		192
Chapter 9: Risk-Based Selection of Engineering Design Options		193
Criteria for Engineering Design Option Selection		194
Scoring Risk Method for Engineering Design Option Selection		195
Decision Tree for Engineering Design Option Selection (Controlled Options)		199
Conclusion		202
Note		202
Chapter 10: Addressing Uncertainties through Procurement		203
Sources of Procurement Risks		204
Quantitative Bid Evaluation		207
Package Risk Management Post-Award		209
Conclusion		209
Notes		210
Chapter 11: Cost Escalation Modeling		211
Overview of the Cost Escalation Approach		211
Example of Cost Escalation Modeling		219
Selecting the Right Time to Purchase		223
Conclusion		224
Notes		224
PART III: PROBABILISTIC MONTE CARLO METHODS		
Chapter 12: Applications of Monte Carlo Methods in Project Risk Management		227
Features, Value, and Power of Monte Carlo Methods		228

Integration of Deterministic and Probabilistic Assessment Methods	»	230
Uncertainty Objects Influencing Outcome of Probabilistic Analyses		231
Origin and Nature of Uncertainties		233
Role of Correlations in Cost and Schedule Risk Analyses		240
Project Cost Reserve		242
Project Schedule Reserve		244
Anatomy of Input Distributions		246
Probabilistic Branching		250
Merge Bias as an Additional Reason Why Projects Are Often Late		251
Integrated Cost and Schedule Risk Analysis		253
Including Unknown-Unknown Allowance in Probabilistic Models		256
Conclusion		259
Notes		260
Chapter 13: Preparations for Probabilistic Analysis		261
Typical Workflows of Probabilistic Cost and Schedule Analyses		262
Planning Monte Carlo Analysis		264
Baselines and Development of Proxies		267
Why Using Proxies Is the Right Method		271
Mapping of Uncertain Events		272
Building and Running Monte Carlo Models		277
Conclusion		277
Notes		278
Chapter 14: Using Outputs of Monte Carlo Analyses in Decision Making		279
Anatomy of Output Distributions		280
Overall Project Uncertainty and Confidence Levels of Baselines		283
Project Reserve Criteria		287
Uncertainty of Cost Outcome and Classes of Base Estimates		291
Cost Reserve Drawdown		296
Sensitivity Analysis		298
Using What-if Scenarios for Advanced Sensitivity Analysis		304
Are We Ready for Construction, Logistics, or Turnaround Windows?		305
Validating Results and Closing Probabilistic Analysis		306
Conclusion		308
Notes		308

**PART IV: RISK MANAGEMENT CASE STUDY:
PROJECT CURIOSITY**

Chapter 15: Putting Together the Project Curiosity Case Study	311
Scope of the Case Study	312
Project Curiosity Baselines	313
Project Risk Management System Adopted by Project Curiosity	319
Overview of Project Uncertainty Exposure of Project Curiosity	326
Templates for Probabilistic Cost and Schedule Analyses	330
Building and Running Project Probabilistic Cost and Schedule Models	331
Three What-If Scenarios	333
Conclusion	334
Notes	335
Chapter 16: Decision Making	337
Key Points of the Probabilistic Analysis Report	338
Decision Gate Review Board Findings and Recommendations	350
Conclusion	352
Note	353
About the Author	355
Index	357