

Pecco Becker

Project Control

BIRKHÄUSER
BASEL

Contents

INTRODUCTION Ⅱ

THE BUILDING PROJECT _8

- Uniqueness _8
- Deadlines _10
- Costs _10
- Quality _12
- Magical triangle _13
- Project objectives _14
- Building project participants _16

BUILDING PROJECT MANAGEMENT _20

- Why project management? _20
- Project management _21
- Project Sponsor _23
- Authority _24
- Forms of Organization _26
- Selection of project manager _29
- Project Organization _30
- Project entities _36
- Risk management _37
- Information flow _40
- Meetings _45

PROJECT COMMUNICATION _49

- Team set-up _49
- Teamwork _50
- Management rules _51
- Stakeholders _52
- Conflict situations _53
- Motivation _54

CONTROL OF THE PLANNING AND BUILDING PROCESSES _56

- Project phases in building projects _56
- Instruments _58
- Project management tasks in a building project _67

IN CONCLUSION _77

APPENDIX _78