

PROJECT

MANAGEMENT

*A Systems Approach
to Planning, Scheduling,
and Controlling*

THIRTEENTH EDITION

HAROLD KERZNER, Ph.D.

WILEY

Contents

Preface xix

1 OVERVIEW 1

1.0	Introduction	1
1.1	Understanding Project Management	2
1.2	Defining Project Success	7
1.3	Trade-Offs and Competing Constraints	8
1.4	The Entry-Level Project Manager	10
1.5	The Talent Triangle	11
1.6	Technology-Based Projects	12
1.7	The Project Manager–Line Manager Interface	13
1.8	Defining the Project Manager’s Role	15
1.9	Defining the Functional Manager’s Role	16
1.10	Defining the Functional Employee’s Role	18
1.11	Defining the Executive’s Role	19
1.12	Working with Executives	20
1.13	Committee Sponsorship/Governance	21
1.14	The Project Manager as the Planning Agent	23
1.15	Project Champions	24
1.16	Project-Driven Versus Non–Project-Driven Organizations	25
1.17	Marketing in the Project-Driven Organization	27
1.18	Classification of Projects	28
1.19	Location of the Project Manager	29
1.20	Differing Views of Project Management	31
1.21	Public-Sector Project Management	31
1.22	International Project Management	35
1.23	Concurrent Engineering: A Project Management Approach	35
1.24	Added Value	36
1.25	Studying Tips for the PMI® Project Management Certification Exam	37
	Answers	39
	Problems	39

	Case Study	
	Williams Machine Tool Company	40
2	PROJECT MANAGEMENT GROWTH: CONCEPTS AND DEFINITIONS	43
2.0	Introduction	43
2.1	The Evolution of Project Management: 1945–2021	43
2.2	Resistance to Change	47
2.3	Systems, Programs, and Projects: A Definition	49
2.4	Projects Versus Operations	51
2.5	Product Versus Project Management: A Definition	52
2.6	Maturity and Excellence: A Definition	53
2.7	Informal Project Management: A Definition	55
2.8	The Many Faces of Success	56
2.9	The Many Faces of Failure	59
2.10	Causes of Project Failure	62
2.11	Degrees of Success and Failure	64
2.12	Project Health Checks	65
2.13	The Stage-Gate Process	69
2.14	Project Life Cycles	71
2.15	Gate Review Meetings (Project Closure)	74
2.16	Engagement Project Management	75
2.17	Project Management Methodologies: A Definition	76
2.18	From Enterprise Project Management Methodologies to Frameworks	78
2.19	Growth of Strategic Project Management	81
2.20	Business Models	82
2.21	Methodologies Can Fail	83
2.22	Lean Project Management	84
2.23	Organizational Change Management and Corporate Cultures	86
2.24	Benefits Harvesting and Cultural Change	92
2.25	Agile and Adaptive Project Management Cultures	92
2.26	Project Management Intellectual Property	93
2.27	Systems Thinking	95
2.28	Studying Tips for the PMI® Project Management Certification Exam	98
	Answers	101
	Problems	101
	Case Study	
	Creating a Methodology	102
3	ORGANIZATIONAL STRUCTURES	105
3.0	Introduction	105
3.1	Organizational Workflow	106

3.2	Traditional (Classical) Organization	107
3.3	Pure Product (Projectized) Organization	109
3.4	Matrix Organizational Form	111
3.5	Modification of Matrix Structures	115
3.6	The Strong, Weak, or Balanced Matrix	117
3.7	Project Management Offices	117
3.8	Selecting the Organizational Form	120
3.9	Strategic Business Unit (SBU) Project Management	123
3.10	Transitional Management	124
3.11	Seven Fallacies that Delay Project Management Maturity	127
3.12	Studying Tips for the PMI® Project Management Certification Exam	129
	Answers	131
	Problems	131
4	ORGANIZING AND STAFFING THE PROJECT OFFICE AND TEAM	133
4.0	Introduction	133
4.1	The Staffing Environment	134
4.2	Selecting the Project Manager: An Executive Decision	135
4.3	Skill Requirements for Project and Program Managers	139
4.4	Special Cases in Project Manager Selection	143
4.5	Today's Project Managers	144
4.6	Duties and Job Descriptions	145
4.7	The Organizational Staffing Process	146
4.8	The Project Office	149
4.9	The Functional Team	151
4.10	The Project Organizational Chart	152
4.11	Selecting the Project Management Implementation Team	155
4.12	Mistakes Made by Inexperienced Project Managers	157
4.13	Studying Tips for the PMI® Project Management Certification Exam	158
	Answers	160
	Problems	160
5	MANAGEMENT FUNCTIONS	163
5.0	Introduction	163
5.1	Controlling	164
5.2	Directing	165
5.3	Project Authority	166
5.4	Interpersonal Influences	170
5.5	Barriers to Project Team Development	172
5.6	Suggestions for Handling the Newly Formed Team	176
5.7	Team Building as an Ongoing Process	177

5.8	Leadership in a Project Environment	178
5.9	Value-Based Project Leadership	181
5.10	Transformational Project Management Leadership	184
5.11	Organizational Impact	185
5.12	Employee–Manager Problems	186
5.13	General Management Pitfalls	187
5.14	Time Management Pitfalls	188
5.15	Management Policies and Procedures	192
5.16	Human Behavior Education	192
5.17	Studying Tips for the PMI® Project Management Certification Exam	195

Answers 198

Problems 198

Case Study

The Trophy Project 199

McRoy Aerospace 201

The Poor Worker 203

The Prima Donna 204

The Reluctant Workers 205

Leadership Effectiveness (A) 206

Leadership Effectiveness (B) 210

Motivational Questionnaire 216

6 COMMUNICATIONS MANAGEMENT 223

6.0	Introduction	223
6.1	Modeling the Communications Environment	223
6.2	The Project Manager as a Communicator	228
6.3	Project Review Meetings	232
6.4	Project Management Bottlenecks	232
6.5	Active Listening	233
6.6	Communication Traps	234
6.7	Project Problem Solving	235
6.8	Using Action Items	243
6.9	Brainstorming	244
6.10	Predicting the Outcome of a Decision	246
6.11	Facilitation	247
6.12	Studying Tips for the PMI® Project Management Certification Exam	249

Answers 250

Problems 251

Case Study

Communication Failures 252

The Team Meeting 255

7	CONFLICTS	257
7.0	Introduction	257
7.1	The Conflict Environment	258
7.2	Types of Conflicts	259
7.3	Conflict Resolution	260
7.4	The Management of Conflicts	261
7.5	Conflict Resolution Modes	262
7.6	Understanding Superior, Subordinate, and Functional Conflicts	264
7.7	Studying Tips for the PMI® Project Management Certification Exam	266
	Answers	267
	Problems	268
	Case Study	
	Facilities Scheduling at Mayer Manufacturing	268
	Telestar International	270
	Handling Conflict in Project Management	271
8	SPECIAL TOPICS	277
8.0	Introduction	277
8.1	Performance Measurement	277
8.2	Financial Compensation and Rewards	282
8.3	Effective Project Management in the Small Business Organization	290
8.4	Mega Projects	291
8.5	Morality, Ethics, and the Corporate Culture	293
8.6	Professional Responsibilities	296
8.7	Internal and External Partnerships	298
8.8	Training and Education	299
8.9	Integrated Product/Project Teams	301
8.10	Virtual Project Teams	303
8.11	Managing Innovation Projects	304
8.12	Agile Project Management	307
8.13	Artificial Intelligence	308
8.14	Studying Tips for the PMI® Project Management Certification Exam	310
	Answers	316
	Problems	316
	Case Study	
	Is It Fraud?	317
9	THE VARIABLES FOR SUCCESS	321
9.0	Introduction	321
9.1	Predicting Project Success	321

9.2	Project Management Effectiveness	325
9.3	Expectations	326
9.4	Lessons Learned	327
9.5	Understanding Best Practices	328
9.6	Downside Risks With Best Practices	334
9.7	Studying Tips for the PMI® Project Management Certification Exam	335
	Answers	336
	Problems	336
	Case Study	
	Radiance International	337
10	WORKING WITH EXECUTIVES	339
10.0	Introduction	339
10.1	The Project Sponsor	339
10.2	Handling Disagreements with the Sponsor	349
10.3	The Collective Belief	349
10.4	The Exit Champion	350
10.5	The In-House Representatives	351
10.6	Stakeholder Relations Management	351
10.7	Project Portfolio Management	357
10.8	Politics	359
10.9	Studying Tips for the PMI® Project Management Certification Exam	360
	Answers	361
	Problems	361
	Case Study	
	The Prioritization of Projects	362
	The Irresponsible Sponsors	363
	Selling Executives on Project Management	364
11	PLANNING	367
11.0	Introduction	367
11.1	Business Case	368
11.2	Validating the Assumptions	370
11.3	Validating the Objectives	374
11.4	General Planning	375
11.5	Life-Cycle Phases	378
11.6	Life-Cycle Milestones	379
11.7	Kickoff Meetings	381
11.8	Understanding Participants' Roles	383

11.9	Establishing Project Objectives	384
11.10	The Statement of Work	384
11.11	Project Specifications	386
11.12	Data Item Milestone Schedules	387
11.13	Work Breakdown Structure	388
11.14	WBS Decomposition Problems	393
11.15	Work Breakdown Structure Dictionary	397
11.16	Project Selection	398
11.17	The Role of the Executive in Planning	402
11.18	Management Cost and Control System	402
11.19	Work Planning Authorization	404
11.20	Why Do Plans Fail?	404
11.21	Stopping Projects	405
11.22	Handling Project Phaseouts and Transfers	406
11.23	Detailed Schedules and Charts	407
11.24	Master Production Scheduling	410
11.25	Project Plan	411
11.26	The Project Charter	416
11.27	Project Baselines	417
11.28	Verification and Validation	420
11.29	Management Control	422
11.30	Configuration Management	422
11.31	Enterprise Project Management Methodologies	423
11.32	Project Audits	424
11.33	Studying Tips for the PMI® Project Management Certification Exam	425
	Answers	429
	Problems	429

12 NETWORK SCHEDULING TECHNIQUES 435

12.0	Introduction	435
12.1	Network Fundamentals	437
12.2	Graphical Evaluation and Review Technique (GERT)	442
12.3	Dependencies	443
12.4	Slack Time	444
12.5	Network Replanning	450
12.6	Estimating Activity Time	455
12.7	Estimating Total Project Time	456
12.8	Total PERT/CPM Planning	458
12.9	Crash Times	460
12.10	PERT/CPM Problem Areas	463
12.11	Alternative PERT/CPM Models	464
12.12	Precedence Networks	465
12.13	Lag	467

- 12.14 Scheduling Problems 469
- 12.15 The Myths of Schedule Compression 469
- 12.16 Project Management Software 470
- 12.17 Studying Tips for the PMI® Project Management Certification Exam 472
- Answers 475
- Problems 475

Case Study

- The Invisible Sponsor 478

13 PRICING AND ESTIMATING 481

- 13.0 Introduction 481
- 13.1 Global Pricing Strategies 481
- 13.2 Types of Estimates 483
- 13.3 Pricing Process 486
- 13.4 Organizational Input Requirements 489
- 13.5 Labor Distributions 490
- 13.6 Overhead Rates 491
- 13.7 Materials/Support Costs 493
- 13.8 Pricing out the Work 494
- 13.9 Smoothing out Department Man-Hours 497
- 13.10 The Pricing Review Procedure 499
- 13.11 Systems Pricing 500
- 13.12 Developing the Supporting/Backup Costs 502
- 13.13 The Low-Bidder Dilemma 502
- 13.14 Special Problems 505
- 13.15 Estimating Pitfalls 506
- 13.16 Estimating High-Risk Projects 507
- 13.17 Project Risks 508
- 13.18 The Disaster of Applying the 10 Percent Solution to Project Estimates 511
- 13.19 Life-Cycle Costing (LCC) 512
- 13.20 Logistics Support 514
- 13.21 Economic Project Selection Criteria: Capital Budgeting 516
- 13.22 Payback Period 516
- 13.23 The Time Value of Money and Discounted Cash Flow (DCF) 517
- 13.24 Net Present Value (NPV) 518
- 13.25 Internal Rate of Return (IRR) 518
- 13.26 Comparing IRR, NPV, and Payback 519
- 13.27 Risk Analysis 520
- 13.28 Capital Rationing 520
- 13.29 Project Financing 522
- 13.30 Studying Tips for the PMI® Project Management Certification Exam 524

12.14	Scheduling Problems	469
12.15	The Myths of Schedule Compression	469
12.16	Project Management Software	470
12.17	Studying Tips for the PMI® Project Management Certification Exam	472
	Answers	475
	Problems	475
	Case Study	
	The Invisible Sponsor	478
13	PRICING AND ESTIMATING	481
13.0	Introduction	481
13.1	Global Pricing Strategies	481
13.2	Types of Estimates	483
13.3	Pricing Process	486
13.4	Organizational Input Requirements	489
13.5	Labor Distributions	490
13.6	Overhead Rates	491
13.7	Materials/Support Costs	493
13.8	Pricing out the Work	494
13.9	Smoothing out Department Man-Hours	497
13.10	The Pricing Review Procedure	499
13.11	Systems Pricing	500
13.12	Developing the Supporting/Backup Costs	502
13.13	The Low-Bidder Dilemma	502
13.14	Special Problems	505
13.15	Estimating Pitfalls	506
13.16	Estimating High-Risk Projects	507
13.17	Project Risks	508
13.18	The Disaster of Applying the 10 Percent Solution to Project Estimates	511
13.19	Life-Cycle Costing (LCC)	512
13.20	Logistics Support	514
13.21	Economic Project Selection Criteria: Capital Budgeting	516
13.22	Payback Period	516
13.23	The Time Value of Money and Discounted Cash Flow (DCF)	517
13.24	Net Present Value (NPV)	518
13.25	Internal Rate of Return (IRR)	518
13.26	Comparing IRR, NPV, and Payback	519
13.27	Risk Analysis	520
13.28	Capital Rationing	520
13.29	Project Financing	522
13.30	Studying Tips for the PMI® Project Management Certification Exam	524

Answers 526
Problems 526

Case Study

The Estimating Problem 527

14 COST CONTROL 529

14.0 Introduction 529
14.1 Understanding Control 531
14.2 The Operating Cycle 534
14.3 Cost Account Codes 534
14.4 Budgets 539
14.5 The Earned Value Measurement System (EVMS) 540
14.6 Variance and Earned Value 541
14.7 The Cost Baseline 557
14.8 Justifying the Costs 559
14.9 The Cost Overrun Dilemma 560
14.10 Recording Material Costs Using Earned Value Measurement 562
14.11 Material Variances: Price and Usage 563
14.12 Summary Variances 564
14.13 Status Reporting 565
14.14 Cost Control Problems 565
14.15 Studying Tips for the PMI® Project Management Certification Exam 567
Answers 570
Problems 570

Case Study

The Bathtub Period 572
Franklin Electronics 573

15 METRICS 577

15.0 Introduction 577
15.1 Project Management Information Systems 577
15.2 Enterprise Resource Planning 578
15.3 Project Metrics 579
15.4 Key Performance Indicators (KPIs) 583
15.5 Growth of New Project Metrics and KPIs 589
15.6 Value-Based Metrics 590
15.7 Strategic Metrics 595
15.8 Metrics for Measuring Intangible Assets 597
15.9 Dashboards and Scorecards 598
15.10 Metrics Feedback 601

15.11	Metrics and Customer Relations Management	601
15.12	Business Intelligence	602
15.13	Studying Tips for the PMI® Project Management Certification Exam	603
	Answers	606
	Problems	606
16	TRADE-OFF ANALYSIS IN A PROJECT ENVIRONMENT	607
16.0	Introduction	607
16.1	Methodology for Trade-Off Analysis	610
16.2	Contracts: Their Influence on Projects	625
16.3	Industry Trade-Off Preferences	626
16.4	Project Manager's Control of Trade-Offs	629
16.5	Studying Tips for the PMI® Project Management Certification Exam	629
	Answers	630
	Problems	630
17	RISK MANAGEMENT	631
17.0	Introduction	631
17.1	Definition of Risk	633
17.2	Tolerance for Risk	636
17.3	Definition of Risk Management	637
17.4	Certainty, Risk, and Uncertainty	637
17.5	Risk Management Process	643
17.6	Plan Risk Management	644
17.7	Risk Identification	645
17.8	Risk Analysis	646
17.9	Qualitative Risk Analysis	648
17.10	Quantitative Risk Analysis	649
17.11	Plan Risk Response	652
17.12	Monitor and Control Risks	654
17.13	Some Implementation Considerations	655
17.14	The Use of Lessons Learned	657
17.15	Dependencies Between Risks	657
17.16	The Impact of Risk-Handling Measures	661
17.17	Risk and Concurrent Engineering	664
17.18	Studying Tips for the PMI® Project Management Certification Exam	666
	Answers	670
	Problems	670
	Case Study	
	Telox Engineering (A)	672
	Telox Engineering (B)	673
	The Risk Management Department	673

18 LEARNING CURVES 677

- 18.0 Introduction 677
- 18.1 General Theory 677
- 18.2 The Learning Curve Concept 678
- 18.3 Graphic Representation 680
- 18.4 Key Words Associated with Learning Curves 681
- 18.5 The Cumulative Average Curve 682
- 18.6 Sources of Experience 683
- 18.7 Developing Slope Measures 687
- 18.8 Unit Costs and Use of Midpoints 688
- 18.9 Selection of Learning Curves 688
- 18.10 Follow-on Orders 689
- 18.11 Manufacturing Breaks 690
- 18.12 Learning Curve Limitations 690
- 18.13 Competitive Weapon 691
- 18.14 Studying Tips for the PMI® Project Management Certification Exam 692
- Answers 693
- Problems 693

19 CONTRACT MANAGEMENT 695

- 19.0 Introduction 695
- 19.1 Procurement 696
- 19.2 Plan Procurements 698
- 19.3 Conducting the Procurements 701
- 19.4 Conduct Procurements: Request Seller Responses 702
- 19.5 Conduct Procurements: Select Sellers 703
- 19.6 Types of Contracts 707
- 19.7 Incentive Contracts 713
- 19.8 Contract Type Versus Risk 715
- 19.9 Contract Administration 715
- 19.10 Contract Closure 717
- 19.11 Using a Checklist 718
- 19.12 Proposal-Contractual Interaction 719
- 19.13 Studying Tips for the PMI® Project Management Certification Exam 720
- Answers 725
- Problems 726

Case Study

- To Bid or Not to Bid 726
- The Management Reserve 728

20	QUALITY MANAGEMENT	731
20.0	Introduction	731
20.1	Definition of Quality	732
20.2	The Quality Movement	734
20.3	Quality Management Concepts	738
20.4	The Cost of Quality	741
20.5	The Seven Quality Control Tools	744
20.6	Acceptance Sampling	755
20.7	Implementing Six Sigma	756
20.8	Quality Leadership	758
20.9	Responsibility for Quality	759
20.10	Quality Circles	759
20.11	Total Quality Management (TQM)	760
20.12	Studying Tips for the PMI® Project Management Certification Exam	762
	Answers	765
	Problems	765
21	MODERN DEVELOPMENTS IN PROJECT MANAGEMENT	767
21.0	Introduction	767
21.1	The Project Management Maturity Model (PMMM)	767
21.2	Developing Effective Procedural Documentation	771
21.3	Project Management Methodologies	775
21.4	Continuous Improvement	776
21.5	Capacity Planning	777
21.6	Competency Models	779
21.7	Managing Multiple Projects	780
21.8	The Business of Scope Changes	782
21.9	End-of-Phase Review Meetings	786
	Case Study	
	Honicker Corporation	787
	Kemko Manufacturing	789
	<i>Appendix A: Solution to Leadership Exercise</i>	793
	<i>Appendix B: Solutions to the Project Management Conflict Exercise</i>	799
	<i>Appendix C: Dorale Products Case Studies</i>	805
	<i>Appendix D: Solutions to the Dorale Products Case Studies</i>	817
	<i>Appendix E: Alignment of the PMBOK® Guide, 6e and 7e, and the Standard for Project Management to the Text</i>	823
	<i>Author Index</i>	829
	<i>Subject Index</i>	831