

A Practical Guide to Cable and Membrane Construction

Michael Seidel

Materials

Design

Assembly and Erection

UNIVERSITÄT
LIECHTENSTEIN
Bibliothek

Ernst & Sohn
A Wiley Company

Contents

Foreword	V	3.2.4 Construction engineering.....	93
Preface	VIII	3.2.5 Design detailing for erection practicality.	95
1 Introduction	1	3.3 Erection equipment and machinery.	97
1.1 The importance of manufacture and erection.	1	3.3.1 Cranes and lifting devices.	97
1.2 Ambition, aim and scheme of the book.	2	3.3.2 Tensioning devices and equipment for ropes.	101
2 Materials for tensile surface structures	5	3.3.3 Tensioning devices and aids for membrane sheets	108
2.1 Introduction.....	5	3.3.4 Scaffolding working platforms and temporary construction.	112
2.2 Structural composition and manufacture.	6	3.4 Erection procedure.	116
2.2.1 Linear load-bearing elements.	6	3.4.1 Criteria affecting the erection procedure.	116
2.2.2 Surface load-bearing elements.	26	3.4.2 Remarks about the erection of the primary structure.	127
2.3 Material behaviour of coated fabrics.	39	3.4.3 Erection procedures for membrane structures.	139
2.3.1 Mechanical properties.	39	3.5 Construction.	155
2.4 Fabrication of coated fabrics.	51	3.5.1 Preparation work and preassembly.	156
2.4.1 Development.	51	3.5.2 Lifting and hanging structural elements.	161
2.4.2 Compensation, strip layout	53	3.5.3 Introduction of loads - pretensioning.	176
2.4.3 Criteria for the patterning.....	53	3.6 Control of the forces in flexible structural elements.	193
2.4.4 Cutting out the pieces.	63	3.6.1 Determination of force in ropes.	193
2.5 Methods of jointing surfaces	65	3.6.2 Measurement of membrane stresses.	195
2.5.1 Permanent surface joints.	65	4 Summary and outlook	197
2.5.2 Reusable surface joints.	71	References.	199
2.6 Methods of transferring force at the edge. . . .	73	Illustration acknowledgements.	205
2.6.1 Geometry of the edging and effect on bearing behaviour.	73	Projects (1989-2007).	209
2.6.2 The detailing of edges and their anchorage at corners.	74		
2.6.3 Edge details.	75		
2.7 Corner details.	81		
3 Construction of tensile surface structures . . .	85		
3.1 Introduction.	85		
3.2 Construction management	87		
3.2.1 Aims and tasks of construction management ..	87		
3.2.2 Scheduling.	88		
3.2.3 Modelling erection procedures.	91		