
Construction and 
Design Manual 
Hotel Buildings 

Manfred Ronstedt 
Tobias Frey 

A DOM 
publishers 



Contents 

1 
Guidelines for successful 
hotel planning 

012 Guidelines for successful hotel planning 
020 The Hotel Adlon 
024 Motel One 
028 Meininger Hotels 
034 Andel's Hotel 
038 Madison Hotel 
042 Gastwerk 
046 25 hours 
052 Ramada Solothurn 

2 
Finding a hotel concept 

058 The involved parties 
062 Target-oriented conceptual development 
064 A concept is more than an idea 
072 How can one stick to a concept? 
074 The value of target-oriented concept 

development 

5 
Hotel zones 

106 The guestroom floor 
168 Front of the House (FoH) 
194 Back of the House (BoH) 
202 The underground car park 
204 The wellness zone 
208 Building services 
216 Outdoor facilities 

6 
Special issues 

222 Weighted design analysis 
223 Risk management in hotels 
227 Barrier-free planning 
228 Building maintenance 
229 Old buildings - a matter of its own 
232 Valuations of hotels 



A step-by-step guide 
to building planning 

076 The architect's contract 
076 The operator's contract 
077 Basic evaluation 
077 The path leading up to the building application 
082 General contractor agreements, 

lead contractor agreements, 
general planning contracts 

084 Types of tender 
086 Implementation planning 
086 Construction supervision and accounting 

4 
Cost optimisation 

090 Hotel construction costs 
092 The site 
092 Building geometry 
100 Energy consumption 
102 Design too can be economical 
103 Renovation-friendliness saves costs 

Hotel terminology 

234 Hotel terminology for beginners 
244 Design rules for interior planning 
264 Checklist Project development for new 

hotel buildings 
266 Example of a weighted design analysis 
274 Glossary of terms Hotel construction 
320 Special terms 

8 
Appendix 

326 Index of keywords 
328 Imprint and credits 


